Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Louisiana

’ ARMY - FORT POLK /LA621402071600

Progressin FY98

Completed RI/FS on Polk 03, 07, 17, 18, & 23. Developed
Siteswith Response Complete 12 Investigation 12 9 0 FUND $7,854 $354 $55 $0 | Fyo1 $4.657 || Risk Assessment and CMS/CMI Plans for Mill Creek
- - - ! Landfill. Completed IRAs on Polk 06, 21, & 22.
o High 2 Interim Actions 3(4) 0(0) FUND $1,172 $714 $360 $20 EY02 $2,133
Sitesin Medium 4 Design 1 0 2 FUND $2 $2 $150 $735
Progress FYO03 $2,555|| Progress Planned for FY99-FY00
_Rdative Risk Low 3 RA-C 1 0 2 FUND $2074 $0 $0 $2.217 Develop and design RCRA cap for Mill Creek Landfill.
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $5 $5 FYo4 $1,450 Initiate and implement IRA on Polk 02. Initiate closure
egory 52 155)| PaSor Polk 03,07,17,18, & 23.
Not Required 0 LTM 0 2 0 $243 $243 $260 $260 || FYO5 .
Total Number of Sites 21 Total $11,345 $1,313 $830 $3,297 || FY 99-2005** $75,866
’ ARMY - LOUISIANA AAP / LA621382053300 NPL Progressin FY98
Refer to page A-118.
Siteswith Response Complete | 7 Investigation 9 1 0 $17,972 $2,534 $300 $0|| Fyo1 $1,003
N High 2 | Interim Actions (1) 0(0) $32,579 $0 $0 01l Fvo2 $1,021
Sitesin Medium 1 Design 7 0 1 $327 $0 $0 $0
Progress FYO03 $1,036|| Progress Planned for FY99-FY00
Low 0 RA-C 7 2 0 $1,086 $0 $0 $0 Ref A-118
-Relative Risk EYO04 og || FEre 10 Page A-L18.
Category Not Evaluated 0 RA-O (LTO) 1 0 0 $733 $0 $0 $190
Not Required | 0 LTM 0 0 0 $0 $0 $334 $500 || FY05 $646
Total Number of Sites 10 Total $52,697 $2,534 $634 $690 || FY 99-2000* * $7,099
’ AIR FORCE - BARKSDALE AIR FORCE BASE / L A657212405000 RAB Progressin FY98
Continued LTM for 12 sites and natural attenuation of BX
Siteswith Response Complete 18 Investigation 33 2 1 FUND $4,020 $367 $73 $197 || Fyo1 $632 | gesoline plume. Cleaned up lead contaminated soil in base
housing. Completed sampling for additional data gap
o High 2 Interim Actions 1(1) 1(1) FUND $964 $392 $290 $0 EY02 $1323 requirements for 8 sites.
Sitesin Medium 1 Design 1 0 2 FUND $70 $0 $196 $132
Progress FY03 $1,128| Progress Planned for FY99-FY00
Low RA-C 3 0 2 FUND $431 $0 $0 $0 ) o ] .
_Relative Risk Continue LTM for 12 sitesincluding 2 bayous. Obtain
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $1,104 approval of datagap to close 3 sites and minor remediation
on5. Investigate an old rail spur fuel spill and locate former
Not Required 13 LTM 3 13 3 $1,412 $610 $645 $563 || FYO05 $1,100 [ w1l mustard gas site.
Total Number of Sites 36 Total $6,897 $1,369 $1,204 $892 || FY 99-2005** $18,865
‘ AIR FORCE - ENGLAND AIR FORCE BASE / L A657002445200 BRAC 1991 Progressin FY98
Refer to page A-59.
Siteswith Response Complete | 3 Investigation 18 26 0 $10,843 $863 $688 $0|[Fyo1 $0
o High 1 Interim Actions 4(5) 4(4) $1,340 $0 $0 $0 EY02 $0
Sitesin Medium 4 Design 0 0 1 $3,303 $0 $0 $0
Progress FYO03 $522| Progr ess Planned for FY99-FY00
Low 1 RA-C 0 0 7 $12,351 $460 $2,562 $0
_Relative Risk FY04 Refer to page A-59.
Category Not Evaluated | 35 | RA-O(LTO) 0 0 1 $0 $0 $0 $0 $48
Not Required | 0 LTM 0 0 4 $624 $624 $5 o[ FY05 574
Total Number of Sites 4 Total $28,461 $1,947 $3,255 $0 || FY 99-2030** $13,925

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-83




